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ESTIMATE RUN 10/11/2011

ESTIMATE SUMMARY 17:03:19

CONTID: C18022         ESTIMATE NO: 0007 PROG 2005

PCN: 18022-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

2011 FASTER MEDIAN CABLE RAIL PERCENT TIME:

PROJECT NO: FSAR600-386                   

2011 FASTER MEDIAN CABLE RAIL

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

CRUZ CONSTRUCTION INCORPORATED PAY PERIOD ENDING 10/11/2011 DATE TIME STARTED 02/24/2011

4850 GEIGER BLVD DATE LET 12/09/2010 DATE WORK BEGAN 02/24/2011

 DATE AWARDED 12/16/2010 DATE TIME STOPPED 09/13/2011

 DATE CONTRACT EXECUTED 01/03/2011 DATE ACCEPTED 09/13/2011

COLORADO SPRINGS CO 80915     719/596-9226 DATE NOTICE TO PROCEED 02/24/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,728,048.67 PARTICIPATING $ $ 60,769.08

AWARD PROJECT AMT: 1,609,873.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.00

WORK DAYS

WORK DAYS

87.90%

209,107.10

60,769.08

60,769.08

60,769.08

$

$

$

$

1,518,941.57

0.00

1,518,941.57

0.00

1,518,941.57

-24,148.10

0.00

1,494,793.47

0.00

AMOUNT DUE 1,494,793.47 60,769.08

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 60,769.08

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS, REGION 6

96.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100
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PCN: 18022-BID    ESTIMATE RUN 10/11/2011

PROJECT: FSAR600-386                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:03:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 187.000

2.000

202-00090  
 

232.000

EACH

4.00000 756.00189.000

8.00

0010 Removal of Impact Attenuator 2.000

0.000

202-00895  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

0015 Removal of Concrete Footing 1.000

0.000

202-00900  
 

1.000

EACH

500.00000 500.001.000

0.00

0020 Removal of Fence 581.000

0.000

202-01000  
 

581.000

LF  

1.00000 581.00581.000

0.00

0025 Removal of Guardrail Type 3 2,087.500

50.000

202-01130  
 

2,137.500

LF  

1.00000 2,137.502,137.500

50.00

0030 Removal of End Anchorage 19.000

1.000

202-01300  
 

20.000

EACH

100.00000 2,000.0020.000

100.00

0035 Plug Culvert 0.000

0.000

202-04001  
 

0.000

EACH

700.00000 0.000.000

0.00

0040 *Unclassified Excavation 553.000

0.000

203-00000  
 

843.000

CY  

12.75000 7,050.75553.000

0.00

0045 *Embankment Material (Complete In Place) 5,912.000

500.000

203-00060  
 

7,178.000

CY  

17.50000 112,210.006,412.000

8,750.00

0050 *Blading 8.000

5.000

203-01500  
 

40.000

HOUR

110.00000 1,430.0013.000

550.00

0055 Potholing 0.000

0.000

203-01597  
 

15.000

HOUR

40.00000 0.000.000

0.00
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PCN: 18022-BID    ESTIMATE RUN 10/11/2011

PROJECT: FSAR600-386                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:03:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sweeping 14.000

5.000

203-01620  
 

20.000

HOUR

110.00000 2,090.0019.000

550.00

0065 *Topsoil 5,688.000

0.000

207-00205  
 

5,688.000

CY  

31.00000 176,328.005,688.000

0.00

0070 *Ditch Guard 1,376.000

400.000

208-00000  
 

1,776.000

LF  

9.75000 17,316.001,776.000

3,900.00

0075 *Erosion Log (12 Inch) 480.000

0.000

208-00002  
 

600.000

LF  

5.10000 2,448.00480.000

0.00

0080 *Gravel Bag 541.000

0.000

208-00034  
 

600.000

LF  

3.75000 2,028.75541.000

0.00

0085 Concrete Washout Structure 5.000

0.000

208-00045  
 

6.000

EACH

250.00000 1,250.005.000

0.00

0090 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000

EACH

1,400.00000 0.000.000

0.00

0095 *Removal and Disposal of Sediment (Labor) 32.000

8.000

208-00103  
 

50.000

HOUR

27.00000 1,080.0040.000

216.00

0100 *Removal and Disposal of Sediment (Equipment) 0.000

2.000

208-00105  
 

5.000

HOUR

70.00000 140.002.000

140.00

0105 *Erosion Control Supervisor 311.000

92.000

208-00205  
 

403.000

HOUR

50.00000 20,150.00403.000

4,600.00

0110 *Temporary Berms 0.000

0.000

208-00300  
 

0.000

LF  

4.20000 0.000.000

0.00
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PCN: 18022-BID    ESTIMATE RUN 10/11/2011

PROJECT: FSAR600-386                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:03:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Reset Ground Sign 8.000

0.000

210-00810  
 

8.000

EACH

75.00000 600.008.000

0.00

0120 *Modify Inlet 38.500

0.000

210-04020  
 

38.500

EACH

1,575.00000 60,637.5038.500

0.00

0125 *Seeding (Native) 16.350

0.900

212-00006  
 

25.000

ACRE

650.00000 11,212.5017.250

585.00

0130 *Soil Conditioning 16.350

0.900

212-00032  
 

25.000

ACRE

1,600.00000 27,600.0017.250

1,440.00

0135 *Soil Retention Blanket (Straw/Coconut) 64,141.000

2,902.000

216-00041  
 

97,768.000

SY  

1.10000 73,747.3067,043.000

3,192.20

0140 *Aggregate Base Course (Class 6) 1,983.000

10.000

304-06007  
 

2,470.000

CY  

25.50000 50,821.501,993.000

255.00

0145 *Hot Mix Asphalt (Patching) (Asphalt) 2,723.040

0.000

403-00720  
 

3,000.000

TON 

90.00000 245,073.602,723.040

0.00

0150 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 178.230

14.190

403-33841  
 

300.000

TON 

105.00000 20,204.10192.420

1,489.95

0155 *Geomembrane 3,249.000

0.000

420-00000  
 

3,260.000

SY  

4.50000 14,620.503,249.000

0.00

0160 *Riprap (6 Inch) 1,083.000

7.000

506-00206  
 

1,090.000

CY  

60.00000 65,400.001,090.000

420.00

0165 *18 Inch Corrugated Steel Pipe 230.000

0.000

603-10180  
 

230.000

LF  

42.50000 9,775.00230.000

0.00
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PCN: 18022-BID    ESTIMATE RUN 10/11/2011

PROJECT: FSAR600-386                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:03:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Guardrail Type 3 (6-3 Post Spacing) 1,618.500

225.000

606-00301  
 

1,843.500

LF  

14.32000 26,398.921,843.500

3,222.00

0175 Guardrail Type 3 (Double) (6-3 Post Spacing) 543.000

0.000

606-00350  
 

700.000

LF  

20.75000 11,267.25543.000

0.00

0180 Transition Type 3G 3.000

0.000

606-01370  
 

4.000

EACH

1,000.00000 3,000.003.000

0.00

0185 Median Terminal 2.000

0.000

606-01460  
 

3.000

EACH

3,500.00000 7,000.002.000

0.00

0190 *Tensioned Cable Barrier 23,786.000

190.000

606-20010  
 

25,550.000

LF  

6.10000 146,253.6023,976.000

1,159.00

0195 End Anchorage (Tensioned Cable Barrier) 25.000

0.000

606-21010  
 

26.000

EACH

2,950.00000 73,750.0025.000

0.00

0200 Delineator (Type I) 175.000

15.000

612-00001  
 

200.000

EACH

16.00000 3,040.00190.000

240.00

0205 Delineator (Type III) 63.000

31.000

612-00003  
 

120.000

EACH

19.00000 1,786.0094.000

589.00

0210 Sign Panel (Class I) 60.000

0.000

614-00011  
 

60.000

SF  

16.50000 990.0060.000

0.00

0215 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

6.000

0.000

614-01583  
 

6.000

EACH

300.00000 1,800.006.000

0.00

0220 Impact Attenuator (Low Maintenance) 1.000

0.000

614-85003  
 

1.000

EACH

18,000.00000 18,000.001.000

0.00
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PCN: 18022-BID    ESTIMATE RUN 10/11/2011

PROJECT: FSAR600-386                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:03:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

7,500.00000 7,500.001.000

0.00

0230 *Construction Surveying 0.500

0.500

625-00000  
 

1.000

L S 

25,000.00000 25,000.001.000

12,500.00

0235 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

110,000.00000 110,000.001.000

0.00

0240 Public Information Services 0.500

0.500

626-01000  
 

1.000

L S 

3,000.00000 3,000.001.000

1,500.00

0245 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000

GAL 

350.00000 0.000.000

0.00

0250 *Flagging 0.000

0.000

630-00000  
 

50.000

HOUR

19.20000 0.000.000

0.00

0255 *Uniformed Traffic Control 192.500

14.000

630-00003  
 

300.000

HOUR

71.00000 14,661.50206.500

994.00

0260 *Traffic Control Vehicle 0.900

0.100

630-00004  
 

1.000

EACH

10,000.00000 10,000.001.000

1,000.00

0265 *Traffic Control Inspection 4.000

0.000

630-00007  
 

10.000

DAY 

50.00000 200.004.000

0.00

0270 *Traffic Control Management 96.000

6.000

630-00012  
 

120.000

DAY 

287.50000 29,325.00102.000

1,725.00

0275 *Flashing Beacon (Portable) 3.600

0.400

630-80001  
 

4.000

EACH

50.50000 202.004.000

20.20
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PCN: 18022-BID    ESTIMATE RUN 10/11/2011

PROJECT: FSAR600-386                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:03:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Barricade (Type 3 M-A) (Temporary) 3.600

0.400

630-80335  
 

6.000

EACH

10.20000 40.804.000

4.08

0285 *Construction Traffic Sign (Panel Size A) 9.900

1.100

630-80341  
 

11.000

EACH

10.20000 112.2011.000

11.22

0290 *Construction Traffic Sign (Panel Size B) 22.500

2.500

630-80342  
 

25.000

EACH

10.20000 255.0025.000

25.50

0295 *Construction Traffic Sign (Panel Size C) 8.100

0.900

630-80343  
 

9.000

EACH

10.20000 91.809.000

9.18

0300 *Construction Traffic Sign (Special) 147.600

16.400

630-80344  
 

260.000

SF  

26.50000 4,346.00164.000

434.60

0305 *Portable Message Sign Panel 1.800

0.200

630-80355  
 

2.000

EACH

3,200.00000 6,400.002.000

640.00

0310 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.200

630-80358  
 

4.000

EACH

550.00000 1,100.002.000

110.00

0315 *Drum Channelizing Device 75.600

8.400

630-80360  
 

84.000

EACH

21.00000 1,764.0084.000

176.40

0320 Concrete Barrier (Temporary) 360.000

40.000

630-80370  
 

400.000

LF  

30.00000 12,000.00400.000

1,200.00

0325 *Traffic Cone 334.800

37.200

630-80380  
 

372.000

EACH

1.25000 465.00372.000

46.50

0330 *Impact Attenuator (Temporary) 1.800

0.200

630-85010  
 

2.000

EACH

1,650.00000 3,300.002.000

330.00
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PCN: 18022-BID    ESTIMATE RUN 10/11/2011

PROJECT: FSAR600-386                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:03:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.800

0.200

630-85040  
 

2.000

EACH

6,750.00000 13,500.002.000

1,350.00

0340 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

30,918.000

F A 

1.00000 0.000.000

0.00

0345 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0350 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0355 F/A Asphalt Cement Cost Adjustment 0.000

276.250

700-70019  
 

276.250

F A 

1.00000 276.25276.250

276.25

0360 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0365 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0370 F/A Erosion Control 0.000

0.000

700-70380  
 

7,500.000

F A 

1.00000 0.000.000

0.00

3800 Guardrail Type 7 (Special) 62.500

0.000

606-00705  
 

62.500

LF  

201.00000 12,562.5062.500

0.00

3805 Removal of Asphalt Mat 431.000

0.000

202-00220  
 

431.000

SY  

8.25000 3,555.75431.000

0.00

3810 End Anchorage Type 3D 4.000

2.000

606-01340  
 

6.000

EACH

750.00000 4,500.006.000

1,500.00
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PCN: 18022-BID    ESTIMATE RUN 10/11/2011

PROJECT: FSAR600-386                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:03:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

3815 End Anchorage (Nonflared) 4.000

2.000

606-02003  
 

6.000

EACH

2,050.00000 12,300.006.000

4,100.00

3820 End Anchorage (Flared) 1.000

0.000

606-02005  
 

3.000

EACH

1,650.00000 1,650.001.000

0.00

3825 Removal of Pipe 60.000

0.000

202-00035  
 

60.000

LF  

40.00000 2,400.0060.000

0.00

3830 36 Inch Corrugated Steel Pipe 60.000

8.000

603-10360  
 

68.000

LF  

170.00000 11,560.0068.000

1,360.00

CAT 1,517,541.5760,769.081,726,648.67CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0375 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

700.00000 1,400.002.000

0.00

CAT 1,400.000.001,400.00CURRENT AMT0400 $ $ $

$ 1,518,941.5760,769.08$1,728,048.67$CURRENT AMTPROJECT TOTAL


